



CONSTRUCTION UPDATE

Week of June 24, 2024



Nightly eastbound and westbound alternating lane closures, Express Lanes closures, connector closures, and ramp closures are scheduled the week of June 24, 2024.

Construction details below. Construction activity and closure schedules are subject to change.

Highway and Express Lanes Closures

Date/Time	Activity and Location	Detour
Monday, June 24 – Thursday, June 27 Nightly, 10 p.m. – 6 a.m. <hr/> Friday, June 28 Midnight – 7 a.m.	Eastbound 91 alternating lane closures from the County Line to I-15	No detour required, since other lanes will remain open
Monday, June 24 – Thursday, June 27 Nightly, 8 p.m. – 4 a.m. <hr/> Friday, June 28 9 p.m. – 6 a.m.	Westbound 91 alternating lane closures from the I-15 to the County Line	No detour required, since other lanes will remain open
Monday, June 24 – Thursday, June 27 Nightly, 10 p.m. – 6 a.m. <hr/> Friday, June 28 11 p.m. – 7 a.m.	Eastbound 91 Express Lanes closed from the County Line to I-15	No detour required, since other lanes will remain open
Monday, June 24 – Thursday, June 27 Nightly, 8 p.m. – 4 a.m.	Westbound 91 Express Lanes closed from	No detour required, since other lanes will

Friday, June 28 10 p.m. – 7 a.m.	I-15 to the County Line	remain open
-------------------------------------	-------------------------	-------------

Ramp and Connector Closures

Date/Time	Activity and Location	Detour
Monday, June 24 – Thursday, June 27 Nightly, 10 p.m. – 6 a.m. <hr/> Friday, June 28 Midnight – 7 a.m.	Eastbound 91 Green River Rd. on-ramp closed	Use Green River Rd. to eastbound Palisades Dr. to northbound Serfas Club Dr./Auto Center Dr.
Monday, June 24 – Thursday, June 27 Nightly, 9 p.m. – 5 a.m. <hr/> Friday, June 28 9 p.m. – 6 a.m.	Southbound 71 to westbound 91 connector closed	Use eastbound 91 to Serfas Club Dr./ Auto Center Dr. off-ramp to westbound on-ramp
Monday, June 24 – Thursday, June 27 Nightly, 8 p.m. – 4 a.m. <hr/> Friday, June 28 10 p.m. – 7 a.m.	Northbound I-15 to westbound 91 Express Lanes connector closed	No detour required, since other lanes will remain open
Monday, June 24 – Thursday, June 27 Nightly, 8 p.m. – 4 a.m. <hr/> Friday, June 28 10 p.m. – 7 a.m.	Southbound I-15 to westbound 91 Express Lanes connector closed	No detour required, since other lanes will remain open

Neighboring Projects

McKinley Street Grade Separation Project

Work is under way on this City of Corona project. For information and construction details, please visit the project [webpage](#) and register for text updates by texting MCKINLEY at 844-518-1409.

RCTC Traffic Relief Plan



READ THE PLAN AT
TRAFFICRELIEFPLAN.ORG

Approved by the Riverside County Transportation Commission (RCTC) on April 10, 2024, the Traffic Relief Plan outlines aspirational transportation solutions in Riverside County for Riverside County residents.

The updated Plan identifies the need to invest in crucial transportation projects, services, and infrastructure, including public transportation, roadway safety, highway improvements, active transportation, securing infrastructure from natural disasters, and environmental mitigation.

[Read the Plan at TrafficReliefPlan.org](https://TrafficReliefPlan.org)

Project Background

The new non-tolled interchange is designed to improve safety, expand access to other modes of travel, reduce greenhouse gas emissions, enhance traffic flow, and support continued movement of native wildlife through the area. Construction is anticipated to be completed in 2025.



Stay Connected

(800) 519-6961

rctc.org/71-91interchange



7191Interchange@rctc.org



@7191Interchange



Text 7191INTERCHANGE to (855) 793-2625

Riverside County Transportation Commission | 4080 Lemon Street 3rd Floor | Riverside, CA 92501
US

[Unsubscribe](#) | [Update Profile](#) | [Constant Contact Data Notice](#)