

CONSTRUCTION UPDATE

Week of July 8, 2024



Nightly eastbound and westbound alternating lane closures, Express Lanes closures, connector closures, and ramp closures are scheduled the week of July 8, 2024.

Closure details below. Construction activity and closure schedules are subject to change.

Upcoming Northbound 71 Connector Closures

Nighttime full closures of eastbound and westbound 91 to northbound 71 connectors are scheduled for **Monday**, **July 8**. The closures will allow crews to safely install overhead lighting equipment along the roadway. Closure times and detour routes below.

Northbound 71 Connector Closure

<u>Details</u>

Ramp and Connector Closures

Date/Time	Activity and Location	Detour
Monday, July 8 8 p.m. – 4 a.m.	Westbound 91 to northbound 71 connector closed	Regional Detour Routes
Monday, July 8 10 p.m. – 6 a.m.	Eastbound 91 to northbound 71 connector closed	Regional Detour Routes
Monday, July 8 – Thursday, July 11 Nightly, 10 p.m. – 6 a.m. —————————Friday, July 12	Eastbound 91 Green River Rd. on-ramp closed	Use Green River Rd. to eastbound Palisades Dr. to northbound Serfas Club Dr./Auto Center Dr.

Midnight – 7 a.m.		
Tuesday, July 9 – Thursday, July 11 Nightly, 9 p.m. – 5 a.m. Friday, July 12 9 p.m. – 6 a.m.	Southbound 71 to westbound 91 connector closed	Use eastbound 91 to Serfas Club Dr./ Auto Center Dr. off-ramp to westbound on-ramp
Monday, July 8 – Thursday, July 11 Nightly, 8 p.m. – 4 a.m. Friday, July 12 10 p.m. – 7 a.m.	Northbound I-15 to westbound 91 Express Lanes connector closed	No detour required, since other lanes will remain open
Monday, July 8 – Thursday, July 11 Nightly, 8 p.m. – 4 a.m. Friday, July 12 10 p.m. – 7 a.m.	Southbound I-15 to westbound 91 Express Lanes connector closed	No detour required, since other lanes will remain open

Highway and Express Lanes Closures

Date/Time	Activity and Location	Detour
Monday, July 8 – Thursday, July 11 Nightly, 10 p.m. – 6 a.m. Friday, July 12 Midnight – 7 a.m.	Eastbound 91 alternating lane closures from the County Line to I-15	No detour required, since other lanes will remain open
Monday, July 8 – Thursday, July 11 Nightly, 8 p.m. – 4 a.m. Friday, July 12 9 p.m. – 6 a.m.	Westbound 91 alternating lane closures from the I-15 to the County Line	No detour required, since other lanes will remain open
Monday, July 8 – Thursday, July 11 Nightly, 10 p.m. – 6 a.m. Friday, July 12 11 p.m. – 7 a.m.	Eastbound 91 Express Lanes closed from the County Line to I-15	No detour required, since other lanes will remain open
Monday, July 8 – Thursday, July 11 Nightly, 8 p.m. – 4 a.m.	Westbound 91 Express	No detour required,

Friday, July 12 10 p.m. – 7 a.m. Lanes closed from I-15 to the County Line

since other lanes will remain open

Neighboring Projects

McKinley Street Grade Separation Project

Work is under way on this City of Corona project. For information and construction details, please visit the project <u>webpage</u> and register for text updates by texting MCKINLEY at 844-518-1409.

RCTC Traffic Relief Plan



Approved by the Riverside County Transportation Commission (RCTC) on April 10, 2024, the Traffic Relief Plan outlines aspirational transportation solutions in Riverside County for Riverside County residents.

The updated Plan identifies the need to invest in crucial transportation projects, services, and infrastructure, including public transportation, roadway safety, highway improvements, active transportation, securing infrastructure from natural disasters, and environmental mitigation.

Read the Plan at TrafficReliefPlan.org

Project Background

The new non-tolled interchange is designed to improve safety, expand access to other modes of travel, reduce greenhouse gas emissions, enhance traffic flow, and support continued movement of native wildlife through the area. Construction is anticipated to be completed in 2025.



Riverside County Transportation Commission | 4080 Lemon Street 3rd Floor | Riverside, CA 92501 US

<u>Unsubscribe</u> | <u>Update Profile</u> | <u>Constant Contact Data Notice</u>