



CONSTRUCTION UPDATE

Week of August 19, 2024

Southbound 71 Weekend Full Closure Begins Tonight

The Riverside County Transportation Commission’s 71/91 Interchange Project will require a **weekend full closure of southbound 71 beginning tonight, August 16 through Monday, August 19, 2024.**

Nightly alternating lane closures of eastbound 91, Express Lanes closures, and connector and ramp closures are scheduled for the week of August 19, 2024.

Please see closure details below. Construction activity and closure schedules are subject to change.

[Southbound 71 Full Weekend Closure
Details](#)

Highway and Express Lanes Closures

Date/Time	Activity and Location	Detour
Friday, August 16 at 10 p.m. – Monday, August 19 at 5 a.m.	Full weekend closure of southbound 71 at Butterfield Ranch Rd./ Euclid Ave. in Chino and Chino Hills	<u>Regional Detour</u>
Monday, August 19 Tuesday, August 20 Nightly, 10 p.m. – 6 a.m.	Eastbound 91 alternating lane closures from the County Line to I-15	No detour required, since other lanes will remain open
Monday, August 19 – Thursday, August 22 Nightly, 10 p.m. – 6 a.m. Friday, August 23 11 p.m. – 7 a.m.	Eastbound 91 Express Lanes closed from the County Line to I-15	No detour required, since other lanes will remain open
Monday, August 19 –		

Thursday, August 22
Nightly, 8 p.m. – 4 a.m.

Friday, August 23
10 p.m. – 7 a.m.

Westbound 91 Express
Lanes closed from
I-15 to the County Line

No detour required,
since other lanes will
remain open

Ramp and Connector Closures

Date/Time	Activity and Location	Detour
Monday, August 19 – Thursday, August 22 Nightly, 8 p.m. – 4 a.m. <hr/> Friday, August 23 9 p.m. – 6 a.m.	Westbound 91 Green River Rd. on-ramp closed	<u>Use Green River Rd. to eastbound Palisades Dr. to northbound Serfas Club Dr./Auto Center Dr.</u>
Monday, August 19 – Thursday, August 22 Nightly, 9 p.m. – 5 a.m. <hr/> Friday, August 23 Midnight – 6 a.m.	Southbound 71 to westbound 91 connector closed	<u>Use eastbound 91 to Auto Club Dr./ Serfas Club Dr. off-ramp to westbound 91</u>
Monday, August 19 – Thursday, August 22 Nightly, 8 p.m. – 4 a.m. <hr/> Friday, August 23 10 p.m. – 7 a.m.	Northbound I-15 to westbound 91 Express Lanes connector closed	No detour required, since other lanes will remain open
Monday, August 19 – Thursday, August 22 Nightly, 8 p.m. – 4 a.m. <hr/> Friday, August 23 10 p.m. – 7 a.m.	Southbound I-15 to westbound 91 Express Lanes connector closed	No detour required, since other lanes will remain open

Southbound 71 Weekend Full Closure



71/91
INTERCHANGE
PROJECT



AUGUST 16-19

**WEEKEND
FULL CLOSURE
OF SOUTHBOUND 71**

Neighboring Projects

McKinley Street Grade Separation Project

Work is under way on the city of Corona's McKinley Street Grade Separation Project. For information and construction details, please visit the project [webpage](#) and register for text updates by texting MCKINLEY at 844-518-1409.

Project Background

The new non-tolled interchange is designed to improve safety, expand access to other modes of travel, reduce greenhouse gas emissions, enhance traffic flow, and support continued movement of native wildlife through the area. Construction is anticipated to be completed in 2025.



Stay Connected



(800) 519-6961



rtc.org/71-91interchange



7191Interchange@rtc.org



@7191Interchange



Text 7191INTERCHANGE to (855) 793-2625

Riverside County Transportation Commission | 4080 Lemon Street 3rd Floor | Riverside, CA 92501
US

[Unsubscribe](#) | [Update Profile](#) | [Constant Contact Data Notice](#)